

~~SECRET~~

UNITED STATES GOVERNMENT

Memorandum

25X1A TO : The Files: [REDACTED] T.O. 01

EP 65-278

DATE: 7 September 1965

25X1A9a FROM : [REDACTED]

SUBJECT: Inspection Report No. 1 [REDACTED]

25X1A5a1

1. Project Description:

25X1C

[REDACTED]

2. Contractual Information:

25X1A

- a. Initial Cost: [REDACTED] CPIF
b. Request for Procurement Action: 21 May 1964
c. Initiation Date: 24 June 1965
d. Completion Date: One EM - 1 February 1966
e. Deliverable Items: One prototype AR-21, monthly reports, final report, instruction book, engineering drawings

3. Date of Meeting: 24 August 1965

25X1A


4. Place of Meeting: [REDACTED]5. Persons Attending:AgencyNon-Agency

25X1A9a

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: No
b. Within obligated funds and expected to remain so: Yes
c. Satisfactory technical progress: Yes

7. Project Status:~~SECRET~~

~~SECRET~~

EP 65-278

SUBJECT: Inspection Report No. 1 - [REDACTED]

25X1A5a1

7. Project Status:

25X1A5a1

[REDACTED] annual plant shutdown for vacation purposes has placed the program behind schedule by approximately two weeks. This is not considered to be a problem though and the time should be made up as the project gathers momentum. One more engineer will be assigned to the project within the next two weeks. This will complete the program staffing.

The AR-21 specifications were reviewed in detail and a number of decisions were made on details not covered in the specification. A list of these decisions is being prepared by [REDACTED] for our approval.

25X1A5a1

25X1A9a

Distribution:

R&D Subject File
Engineering Section CB/PD/OL
R&D Lab
OC-OS
ESB
Monthly (2)
EP Chrono

25X1A9a OC-E/R&D-EP/[REDACTED]bjp

(7 September 1965)

~~SECRET~~

